

Quarter one report card

1 July 2021 - 30 September 2021

Election Commitments



Better Boating Fund - in effect 1st July 2021, draft Victorian Recreational Boating Strategy open for public consultation and 2021/22 Action Plan released



Mordialloc Accessible Pontoon - Installed at Pier Road providing greater access to boating on Port Phillip Bay for those with low mobility



Mordialloc Governor Road - New floating pontoons at the Governor Road boat ramp installed and maintenance dredging complete



Election Commitments (cont.)



Point Richards

Car parking upgrade complete at the Point Richards boat ramp

Addition of 50 car and trailer spaces provided



Cowes Jetty repairs

complete to improve accessibility and reinstated emergency vehicle access



Rhyll boat ramp carpark upgrade commenced



Queenscliff boat ramp carpark upgrade underway and dredging around ramp complete

Victorian Recreational Boating Strategy Action Plan 2021-2022

Quarter one report card

1 July 2021 - 30th September 2021



Concept design for **Cowes** boat ramp complete



Concept design for **Cape Conran** boat ramp complete



Concept design for **Limeburners Point** boat ramp complete, public consultation to commence



Concept design for **Avalon Beach** boat ramp complete, public consultation to commence



Concept design for **Lang Lang** boat ramp complete, public consultation to commence



Concept design for **Inverloch** boat ramp complete, public consultation to commence



Concept design for **Werribee South** boat ramp complete, public consultation to commence

Victorian Recreational Boating Strategy Action Plan 2021-2022

1 July 2021 - 30th September 2021



Funded **removal of fees at public boat ramps** that previously charged launching and parking fees



Victorian boat ramp **etiquette guide** complete



Design Guidelines for boat ramp facilities developed



Projects identified to improve **Access and Navigation** on selected waterways, including funding waterway managers for navigation aids



Funding secured to support **safer waterways** including for Marine Search and Rescue teams, Marine Radio Victoria and State-Wide Safety Initiatives



Lake Bullen Merri boat ramp funded to deliver upgraded facility



Warrnambool (Lady Bay) boat ramp funded to upgrade the ramp and jetties



Funding secured to upgrade **Lake Toolondo, Rocklands** Reservoir and **Lake Lonsdale** boating facilities

Victorian Recreational Boating Strategy Action Plan 2021-2022 - Projects to be progressed

1 October to 31 December 2021



Detailed design and approvals for for **Altona** boat ramp to be progressed



Detailed design and approvals for **Cowes** boat ramp to be progressed



Detailed design and approvals for **Cape Conran** boat ramp to be progressed



Concept consultation to be completed and progress to detail design for **Limeburners Point** boat ramp



Concept consultation to be completed and progress to detail design for **Avalon Beach** boat ramp



Concept consultation to be completed and progress to detail design for **Lang Lang** boat ramp



Concept consultation to be completed and progress to detail design for **Inverloch** boat ramp



Concept consultation to be completed and progress to detail design for **Werribee South** boat ramp



Concept design for **Howqua Inlet** to progress to detailed design



Maintenance Guidelines for boat ramp facilities developed

Victorian Recreational Boating Strategy Action Plan 2021-2022 - Projects to be progressed

1 October to 31 December 2021



Concept designs for **Cannons Creek, Capel Sound** and **St Leonard's** to be progressed and public consultation complete



Improvements to **North East River Ramps** to be progressed



Coordinated **dredging program** and dredging grant round to be progressed



Funding secured to install additional pontoon/jetty at **Barrier Landing** and install new pontoon at **Ocean Grove**

